Sprint 1 Plan Small Job Finder (EzWork) Team.cry() 1/22/2018 to 2/2/2018

#### Goals

- Familiarize team members with languages we will use
- Create some simple web pages for EzWork
- Build the database foundation for user logins and profiles

## **User Stories**

- As developers we want to familiarize ourselves with HTML, CSS, JavaScript for the front-end of the product and FireBase for back-end (not limited to listed languages)
  - Learning basics of HTML/CSS/JavaScript {8 hours per member}
  - Learning basics of FireBase {8 hours per member}
- As a user, I want to be able to visit a home page for SJF
  - Design the layout of the homepage {2 hours}
  - Design a Logo {1 hours}
  - Code page according to layout {6 hours}
- As a user, I want to be able to see a sample job posting page for SJF
  - Design layout of a job posting {2 hours}
  - Code page according to layout {6 hours}
- As a user, I want to be able to create an account, which would be as either an employer or finder
  - Design layout of Sign Up page {1 hours}
  - Code page according to layout {2 hours}
  - Store created accounts in database when created as employer/finder {2 hours}

**Total for User Stories: 70 Hours** 

## **Team Roles**

Daniel: Front end designer and coder

Jeff: Back end coder and graphic design

• Javier: Front end designer and coder

• Ben: Front end designer and coder

Alex: Back end coderDylan: Back end coder

## **Initial Task Assignment**

• Daniel: Home Page and Job Posting Design

Jeff: User Database and Logo

• Javier: Home Page and Job Posting Design

Ben: Home Page and Job Posting Design


Alex: User Database and Login Page (employer)

• Dylan: User Database and Login Page (finder)

## **Burnup Chart**

To be added after week 1 ends

## **Scrum Board**



# **Scrum Meeting Times**

Monday/Friday: 9:20 to Noon Wednesday: Noon to 2:30

Weekends: As needed