

Sprint 2 Plan  
Small Job Finder (EzWork)  
Team.cry()  
2/5/2018 to 2/16/2018

## Goals

- Create customizable user profiles
- Create job postings
- Display an unsorted list of job postings

## User Stories

- As a finder, I would like to be able to customize an account-bound profile with personal information
  - Design a layout for profile pages
  - Create profile pages using HTML/CSS
  - Display database user information on profile pages
  - Allow user to modify their own profile page
- As an employer, I would like to be able to customize an account-bound profile with location and contact information
  - Design a layout for profile pages
  - Create profile pages using HTML/CSS
  - Display database user information on profile pages
  - Allow user to modify their own profile page
- As an employer, I would like to be able to post jobs openings after inputting the specifications of the job
  - Design “Job Post” creation popup
  - Code popup using HTML, link to “Post Job” button on Home Page
  - Verify that sufficient fields have been filled out
  - Add information to database when job is posted
- As a user, I would like to see an unsorted list of all job postings on the home page
  - Expand Job Posting list from sprint1 to include more than titles

- Pull entire Job Posting database, iterate and insert into Job Posting list elements
  - Hide unused list elements
- As a user, I would like clicking on a job posting to bring up a pop-up with specific details
  - Link pop-up created in sprint1 to clicking on a Job Posting from list
  - Pull information from database to fill out pop-up before it is displayed
- As a user, I would like to navigate through the front end efficiently
  - Debug for navigation issues (can we get everywhere from everywhere in 1-2 clicks?)
  - Fix if encountered

## **Team Roles**

- Daniel: Profile and Database Entry Designer
- Jeff: Forum Database Developer
- Javier: Profile Designer
- Ben: Forum Visual Developer
- Alex: Profile Database Developer
- Dylan: Forum Database Retrieval and General Integration

## **Initial Task Assignment**

- Daniel: Job Post Creation Page (Frontend)
- Jeff: Job Post Creation Page (Backend)
- Javier: Employer Profile Page (Frontend)
- Ben: Job Posting List (Frontend)
- Alex: Employer Profile Page (Backend)
- Dylan: Job Posting List (Backend)

## Scrum Board

**Sprint 2** ☆ | Personal | Private

To Do	Doing	Done
Finder Profile Frontend DA J	Employer Profile Frontend J	
Finder Profile Backend A DH	Job Post Creation Frontend DA	
Link Job Post Pop-Up DA	Job Post Creation Backend JZ	
Debug Site Navigation BL JZ	Employer Profile Backend A	
General Visual Improvement DA JZ	Add Info to Job Postings List BL	
Firebase Permissions Stuff (Probably next sprint) A DH JZ	Fill Job Post Pop-Up from DB DH	
	Fill Job List with info from DB DH	

## Scrum Meeting Times

Monday/Friday: 9:20 to Noon

Wednesday: Noon to 2:30

Weekends: As needed